Consent 10/14/2008 ltem #

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #8 to CC-0569-06/TLR - Airport Boulevard Phases |l and IlI

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114
MOTION/RECOMMENDATION:

Approve Change Order #8 to CC-0569-06/TLR with Hubbard Construction Company of
Orlando, Florida, in the amount of $221,320.27, to provide for quantity overruns and underruns
due to actual field measurements and a fifty-nine (59) day reduction to Final Completion.

County-wide Ray Hooper

BACKGROUND:

CC-0569-06/TLR provides for all labor, materials, equipment, transportation, coordination and
incidentals necessary for the construction of Airport Boulevard, Phases Il and .

Change Order #8 to CC-0569-06/TLR provides quantity overruns and underruns due to actual
field measurements and a fifty-nine (59) day reduction to Final Completion, which reduces the
Final Completion date to July 9, 2008.

The following is a summary of the cost of the Agreement:

Original Agreement Sum:  $22,972,100.20

Change Order#1: 53,975.26
Change Order#2: 204,559.28
Change Order #3: 44,118.96
Change Order #4: 64,362.44
Change Order #5: 267,168.26
Change Order #6: 55,629.49
Change Order #7: 10,151.07
Change Order #8: 221,320.27

Revised Agreement Total:  $23,893,385.23

This is a budgeted project and funds are available in Engineering; Roads - Airport Blvd Il &
[l (Account #077515.560670, CIP #00006102) and Arterial Road Projects; Roads - Airport
Blvd Il & Ill (Account #077521.560670, CIP #00006102).



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #8 to CC-0569-06/TLR with Hubbard
Construction Company of Orlando, Florida, in the amount of $221,320.27, to provide for

quantity overruns and underruns due to actual field measurements and a fifty-nine (59) day
reduction to Final Completion.

ATTACHMENTS:

1. CC-0569-06_TLR Change Order 8

Additionally Reviewed By:

O County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FL.ORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
Contract Number: CC-05689-06/TLR Initiation Date:07-10-08 Change OrderNo.: 8 Eng Project No:

CIP Number: Coniract Date:07-10-06 [ JWork Order No.: ____ Vendor No:

Contract Titie:

Alrport Boulevard Phases H and HI

You are requested {0 make the following change(s) in this Contract/Work Order, and reasory(s) are provided:
Overrun / Underrun Change Order. Please see Attachment "A", Project was at Substantial Completion on June 9. 2008 and
at Final Completion op July 9, 2008,

QOriginal Contract/Work Order Sum $22.972,100.20
Contract/Work Order sum prior to this change order $23.672,064.96
Change Order Sum ([X] increase) {{] decrease) ([_] unchanged) $__221.320.27
Contract/Work Order sum including this change order will be $23.893,385.23
Time will be ({_} increased) ([ decreased) (_lunchanged) by 59 Days
Final Completion Date through this change order 07-09-08

Walver: This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract/Work Order Price and
Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.
Acceptance of this Waiver constitutes an agreement between County and Contractor that the Change Order represents and equitable
adjustment to the Agreement and that Contractor shail waive ail rights to file a Contract Claim of any nature on this Change Order.
Execution of this Change Order shall constitute Contractor's complete acceptance and satisfaction that it is entitled o ho more costs
or time {direct, indirect, impact, ete.} pursuant to this Change Order.

Acknowledgements: The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall
have no effect on the original agreement other than matters expressiy provided herein. )

Thts‘Change Qrder [ ] does P4 does not involve changes to the design of the preject, which would require
igni Architect/Engineer of Record Projec nager (initials) i sl )

T 7 Zedorred flee 4.

} AfchitectEngineer (Signature) Coniractor (Seal & Signature)
PBS&J : :
1664 W. Airport Blvd L1936 Lee Road, Suite rot
Sanford, FL 32773 inter Park,
Department/DivEsion Address (List Above) Address (List Above)
By: Renee Pearson, PE By:P. Frederick O'Dea, Jr., Secretary

Prmt Prmt (Prirt Name)
Date: 32;9/ Date: 2 s‘/ 08" Date; 9/11/08
{1 Purchasing & Contracts Approval Pursuant to Administrative Code:

WITNESSES:

Robert L. Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminole
County Administrative Code

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS [ Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of County Commissioners of

Seminole County, Florida. BRENDA - CAREY, Chairman Date
Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their , 2008

regular meeting.

County Attorney Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER (AS APPLICABLE).
Reviged 1/16/08 BLH App. H




CONTRACT

104-1

Artificat Coverings

3Y

2653.000

£.000

{A653.000)

$1.00

{2.653.00)

Totel quantity depicted i the plans was not reguirad. Actual |
field measurements resulted in quantity reduction and 2 credrt
dus Seminete Gounty

104-4

Mowing

AG

68,400

66,900

0.500

$100.00

5090

Actuat field meastrements resulied in a quantity increase. The
Contractor will be compensated for e additional quantity

104-10-7

Baled Bay or Straw’

£586.000

2682000

{3914,000)

$6.00

23.484.00

10412

Staked Turbidily Barrier

LF

3532.000

1913.600

{1612.060)

$4.00]

{6,476.90)

Tolal quantiy depicted in the plans was not required. Actuat
fieki measuraments resalted in quantity reduction and & credrt
due Seminole Gowngy

Tolal quanlity deploted in the plans was net required. Acluaf
field measwrements resulted in quantity reduction and a credit
due Seminote Counly

104-13-1

Staked Siit Ferce (Type Ui}

LF

28339.000

37830.000

9461.000

$1.00

9.491.80

Actual field measurements resulted in a quaniily increase. The
Contractor will be ocmpensateé for the addiionsd quantity

110-4

HBemoval of Exist Concrete Pymi

SY

7278.000

2458.620

{4818.480)

$5.00

(24,897.40)

Fotal quantily depicted in the plans was niot required. Actuai
field measurements resulted in quantily reduction and a credrt
due Seminole Cotinty

11074

Mailbox {F&R

oY

17.600

0.660

{17,000}

(3.400.00)

Total quantity depicted in the plans was not required. Actuai |
field measurements resulted in quantify reduction and crecﬁt
due Seminole County

Subsoii Excavalion

cY

FEIFO00

14188,700

6851.700

$200.00;

§$15.00

102,775.50

Actual field measuremeants resulted in a quantily increass. The
Contractor will be compensated for the additional quaniity

{}1204

Cptional Base (Base Group 6)

3Y

_ 1427.000

1471.240

44.240

$15.00

883,60

[Actual field measurements resulted in a quanfity increase. The
Contractor will be compensated for the additional quantity

285708

Qptionat Base (Base Group )

5Y

128727.000

130061270

334.27G

$75.00

5,014.08

Actual field measuremenis resulted in a quantily increase. The
Conlractor will be compensated for the additional quantity

 jss:700

1Bit Matl (Tack Coat)

GA

4485.000

8898430

4403.430

$2.60

8,806.86

Actual field measurements resulled in a guantity increase. The
Cortracior will be compansated for the additional quantity

1300-1-3

Milling Existing Asohalt Pav't (1 Avg Depth}

SY

2018.080

2160.000

144.000

$8.60

1,286.00

Actusl field measurements resylted in 2 quantity increase. The
Contractor will be compensated for the additional quanfity

+ laor7041

tae17210

Type S Asphaltic Concrete (Ing Bit) (17)

BY

1427.000

1338.000

89.000)

$8.00

(712.00)

Total quantily depicted in the plans was not requized. ﬁmnal
field measuraments resulted in quantity reductionand a eredit
due Semincle County :

331.72-20

Type S Asphaitic Concrete {inc Bity (27}

SY

3766.000

5164.000

1418.000

$14.00

19.852.00

Actual field measurements resulted in a guanlity increase. The
Contracior will be compensated for the additional quantity

[531-72-80

‘Type S Asphaltic Concreta {ing BE) (37

5Y

129678.000

128815.000

{863.000)

$16.00

(13,803.00)

Total quamity depicted in the plans was not required. Actiral:

field measurements resulted in quantity reduction and a credit
due Seminole Gounty

337-5-3

Asph Cone Friction Cowse (Rubber) 17} (FG-3)

Y

138778000

(712,000}

$7.00

Total quantily depicied in the plans was not required. Acsuat
field measurements resulied in quantity redustion and 4 orea" it

{5,023.00) idue Seminole County

137497.000




3381 IMiscellaneous Asphalt Pvmt

™

104.000

274890

170.850

$100.00

17.068.00

Actual fisld measurements resulted in-a quantity increase. The
Gontracior will be compensated for the additional quantiy

i 1400111 [Class | Congrete (Gravity Walls)

oY

32,400

Z0.800

(11,800)

F750.00

. [8.925.00)

Total quantity deploted In the plans was not required. Actual
field measuremants resulted in quantity reduction and a cradit
due Semincle County ;

1 H00-1-16 _Class | Conoreta (Miscellanecus Gontingent)

cY

26,500

18.240

(8250

$700.60

15,782,00)

Total quantily depicled in the plans was not required. Actual
field measurements resulted in quardtly reduction and a credit
duz Seminole County :

4251311 {inlsts {Gurb) Type P-1) (<107

5000

6.000

1406

$4.500.60

4,560.00

Actual fiefd measurements rosulted in a quantity increase. The
Contracior will be compensated far the addiionat quantity

425.9-351 {inials {Cush) (Tyos P-5) (<10)

73008

74,600

1.820

$4.500.00

4.500.00

Actal feld measurements resulted in a quantity increase. The
Contractor wili be'compensated for the additionat quantily

425-1-521 {inlets (DT Bot) (Type G} {<13)

EA

3.4000

5.000

2.000

$4.000.05/

8,890.90

Actual field measurements resuited in a quantity increase. The
Contresior will be compenssted for the additionsl quantity

425-1-581 {inlets (DT Bot) {Type H) {10}

1.000

2,006

1.000

87.000.00]

7.000.00

Actual field measurements resufted in a quaniily mcrease. The
Contractor will be compensated for the addifionsd quantity

425.2.71  IManheles {47) {<10)

12.000

10,900

{2.060)

$6,000.00:

{12,900.00)

Total quantity depicted inrthe plans was not required. Actual |
fisld measurements sesulted in quantity reduction and a credit
dug Seminole Gounty

i {425-2-72  |Mankoles (J-7} (1073

4000

5.000

1.000

$6,500.001

6,500.00

Actual field measuremerds resuited in a quandty increase. The
Contractor will be compensated for the additional quantity

225-2.91 _|Manholes ()-8} (<10}

11.000

14.000

3.000

$13,600.00

38,090.00

Actual field measurements resulted in a quantily increase. The
Contractor will be compensated for the additioral quantity

i j425-10 Yerd Drains (Contingent)

18.000

0.080

{10.000)

$800.00

(8,000.00)

Total quantty depicted in the plans was not required. Actual |
ficki measurements resulled in quantity reduction and a credi
due Seminole County

430-17¢-12{Concrete Pipe Culvert (S8) (Class K} (187

LF

$875.000

$843.000

(135,000}

$60.00

(8,100.00)

Total quantity depicted in fie plans was not requited, Achsal
ifield measurements resulted in quantity reduction and a credit
rue Seminole County

430-173-121Concrete Pipe Gulvert (SS) (Class 1) {247

LF

4808008

3346.000

438.000

$70.00,

30,660.00

Aciual field measurements resulted in a quantity incroase. The
Gortraclor will be compensated for the additionat quarndity

430-171-13{Concrete Pips Cuivert {SS) {Class 1Y) (30"

5514.000

5501.060

{13.800)

$90.60

{1,170.50)

Total quantity depicted in the plans was not required. Ackral
field measurements resulted in quantity reduction and a eredit
due Semirale County i ;

43017 1-13lConerete Pipe Culven {55} (Class ) {367

LF

| 2562.000

2563.008

1008

5120.00

12008

Actual fiekd measurements resulted In a quantity increase. The
Contraclor will be compensated for the additionsl quantity !

430-171-14}Concrete Pipa Culvert (SS} (Class 1) (547

LF

608.800

£93.900

{5.000)

$200.00

(3.000.60)

Totad quaniity depicted In the plans was not required. Actal |
field measurements resulted in quantity reduction and a credit
dug Seminele County

132.800

162,000

$70.00;

2,030.50

Actual field measurements resulted in a quantity ingrease. The
Contractor will be compansated for the additional quantity

! Jage-171-220E Mprical Cone Pive Cuivert ($3) (HE 1) (147237

28.000




86.060

126500

38008

1,820.00

Acfual fiefd measuremants resulted in a quantly increase. The
Contractor will be compensated for the additional quantity

430-171-22{Elliptical Cone Pips Culvert (SS) (HE i) (1830

LF

398.000

386600

24.900

£42.000)

$128.00

5,640.00)

Total quantity depicted & the plans was not required. Actual
field measurements resulted in quantity reduction and g cradit

due Semingle County

430-171-231Elliptical Canc Pipe Culvert (S8) (HE I (24"x88")

| J4g0-171.22{ENiptical Gonc Pipe Culvert (SS) (HE [ (20°457)

418.008

434.000

16.000

$130.00

2,080.00

Actual feld measuremenis resulted n aquandly increase. The
Cordractor will be compansated for the additional guantity

430-171-241Elliptical Cone Pipe Culvert {S8) {(HE 1)} (38"x60")

587.000

575800

8.009

$130.00

1:440.00

Actual field measurements resulted in a quantity increase, The
Contractor will be compensated for the addifional guantity

430-171-24iEliptical Gone Pipe Culvert (S8) 1E ) (48°x76")

LE

33183000

1228.0003

45.000

$250.00,

..J11,280.00

Actuzl fisld measurements resulted in a quantily Increage. The
Contractor will be compensated for the additional quantity ¢

1430-982-12iVitered End Section {Gonc Pipe Round) {18-CB}

EA

3.000

5,060

$1,000.00

2.000,00

Actusl field measuremenis resufied in a quantily increase, The
Contractor will he compensated for the additional quantity

1.000

0.000

(1.060)

$2,000.00

{2.000.00)

Total quarity depicted inrthe plans was not required. Actual |
fiekd measurements resulted in quantity teduction and a credit
due Seminole County :

30-082-40]Mitesed End Section {Cone Elip Pipe) (26x38" CD}

430-984-221Milered End Section {Gong Pips Round) (24° SB)

EA

1.000 .

£.000

5000

$1,200.08

6,800,00

Acloal field measurements resulied in 2 quantily increase. Tﬁe
Contractor will be compensated for the additiona quantity

Underdrain, Type 1 (67}

LF

10195.000

10125.000

(70.000}

$22.00

{1.540.00)

Total quantity depicted ivvthe plans was not required. Actusl |
field measurements resulted in quantity reduction and a credit
due Seminole County

515-2-301 [Pedestraln/Bicyele Railing (Aluminum) {427)

332.000

289.000

{43.000)

$45.00

{1,985.00)

520-1-7  lConcrete Curb & Gutter {Typs E)

LF

23457.000

23618.000

161.008

$15.00¢

241500

Total quandity depicted In the plans was nof reguired, Actual ;
field measurements resulted in quaniity reduction and a eredit
cue Seminele County

Aclual field measurements resufied in a quantity increase. The
Contractor will be compensated for ihe additional quantity

520-1-10__iGongrete Curh & Giufter {Type F}

LF

41425000

39891.000

{1434.009)

$15.80

{21.516.00)

- Flotal quaniity depicted in the plans was not required. Actual |

fieki measurements resulted in quantity reduction and a credit
dus Seminole Courty :

520-3 Conerele Vatiey Getter

iF

78£9.500

582,000

{207.600)

31860

(3.726.00)

Totat quantity depicted in The plans was not required. Actual |
fiedd measurements resulted In guantity reduction and a credil
due Seminole Counly

520-5-11  iConerete Traffic Separator {Typs §j (£ wide)

L

176,800

198.000

23.060

$25.80

$75.60

Actual field measurements resufted in g quantity increase. The
Contractor wil be compensated for ihe additional quantity

520-5-16  {Conerete Traffie Separator Type B {8.5 wide}

LE

2557.000

2559.000

2.000

$34.60

£8.00

Actual field measurements resulied in a.quantity increase. The
Contractor will be compensated for the edditional quantity

520-70 Cancrete Traffic Separator (Special)

LF

466.000

178000

(2688.000)

$32.00

{9.2168.00)

Total quantity depicled in the plans was not required. Actual |
fiold measurements resulted in quantity reduction ang & credit
due Seminole County

§5221 Concrete Sidewalk (4" Thick)

3Y

11683.000

12126.700

443,700

$30.00

Actual field measurements resulled In a quantity ingrease, The
Contractor will be compensated for 1he additional quantity

13,311.00




185822

Concrete Sidewalk (6 Thick)

3Y

2255000

2052580

(202,420}

$36.00

(7.087.12)

Total quantity depicled in the plans was not required. Actual
field measurements resulted in quantily reduction and aczecﬁt
due Seminole County

5 1524-11

Concrete Ditch Pavement (Non-Reinforced) (87}

{Confingent}

3Y

18,600

74970

£4.679

$55.00

352385

Actual fisld measurements resulted in a quandily increase. The
Contractor will be compensated for the additional quandity

B27-1-2"

Datectable Waming Surface (Avgid SF Prefermed Therma}

SE

550.060

£97.820

147.820

$50.00

7,591.00

Actusl fisld measurements resulled in a quandly increase. The
Gontractor will be compensated for the additional quantity

RipAap (Sand Cament)

oY

423.700

0.080

{423.700)

$450.00¢

{180.865.00)

Total quantity depicted in the pians was not required. Actual
Geld measurernents resulted in quantity reduction and a credit
due Semingle County

$0.700

2570950

2520.260

$86,06

201,520.00

Actual field measursments resulted in a quantity increase. The
Contractor will be compensated for the additional quantity

RipBap

Fabiic Farmed Concrete RipRap (87 Filter Points}

8Y

61,000

0,000

{61.000)

$35.00

2,135.00

5 {547-701

550-10-22

Fence Type B {6' Height) (Vinyl Coalirg)

LF

2171896

20618.000

{155.008)

$12.00

(1,860,003

Tatal quartity depicted in the plans was notrequired, Actual |
fiekd measurements resuited in quantity reduction and & credit
due Seminole County

Total quantity depicted inthe plans was not required, Actuat
fiold measurements resuited in quaniity redueclion and a credrt
gue Seminole County

15705

Fortlizer

18,160

6,625

{11475}

$200.00

{2,285.00}

Total quaniity depicted ivthe plans was not required. Actual
field measurements resulted in guantity reduction and a credit

due Seminole Gounty

o709

Water For Grassing

456.060

248.000

{208.000)

$10.00

{2,080.00)

‘Total quantly deplcted avihe plans was not required, Aetual
field measwements resulied in quantity reduction and acmeﬁt
due Semitoie Counly

Sodding {Argentia Bahia)

3Y

73684.000

167686.330

94052330

§1.50

Actuzd field measurements resulted in a quandity increase, The
Contractor will be compensated for the additicnat quantity

B 2atd

Sign Single Post (<12 $F)

AS

127.060

121000

(6.500)

$250.00

141,01850

{1.560.00)

br00-40-1

700-46-11

Sign Existing (Remove} (Single Post)

AS

57.000

55.000

{2000}

$32.00

{64.00)

Toial quantily depicted in the plans was not required. Actual

field measurements resulted in quantity reduction and & credi
dus Seminele County

Total quantity depicted in the plans was not reguired. Aclizd
field measurements resulted in quantity reduction and a credd

dus Seminsle County

Objact Marker {Post Mounted: (Type I}

AS

23.000

24000

1068

$130.00

130,90

Actual fieki measurements resulled in a quanily increase. The
Contractor wili be compensated for the additional quantily

+705-10-11

708-3

Reffective Pavement Marker, Bi-Directional

1583.000

1648.080

£6.000

$4.00

224.00

Actual field measurements resulied in a quantily increase. The
Contrector will be compensated for the additional quaniily

ii716:90

5Y

50.008

i981g

(30,080

$12.00

{361.08)

‘Fotal quantily depicted in the plans was not required, Actual -
field measurements resulted in quantity redustion and 4 eredit

due Semincle County

Refteclive Paint (island) {Yellow)

Pavement Massages, Thermoplastic

46.000

44,008

(2000}

$150.00

(300.00)

Total quantity depitted in the plans was not required. Acwal
field measurements resulted in quatiity reduction and a credit
ciue Seminole County

7113

i«

134.000

138.000

4.500

$45.0¢

Actusl feld measurements resulted In a quantity ingrease. The
Contractor wilf be compensated for the addtional quantity

180,00

Directional Arrows, Thermoplastic



711-33

LF

3350.000

3520.000

170,080

$1.09

170,00

Actual field measurements resulted in a quantity increase, The
Contractor will be compensated for the additional guantity

Skip Tradfic Stips, Thenmoplastic (6°White) {10-30)

711-35-81

Solid Traffic Strpe, 8" White, Thermoplastic

1753.000

1274.000

{479,000}

$1.09

{47900}

Total quardly depl cted in the plans was rot required. Actual ;
field measurements resulted in quantity reduction and a credit
due Seminole County ;

}741-35-121 1 Solid Traffic Stripe, 12° White, Theunoplastic

LF

5422.000

£450.000

1887.060

$2.00

2,074.00

Actual field measurements resulted in a quaniily increase. The
Coniractor will be compensated for the additional quantity

711-35-181

Solid Traffic Stripe, 18° White, Thermoplastic

LF

331.000

78060

{253.000)

$2.00

{506.00}

Total quansity depicted in the plans was not required. Actual |
field measurements resulted in quantily reduciion and a credit
due Seminole Counly

4711-35-241

Solid Traffic Stripe, 24" White, Thermoptastic

LF

310,000

1277.000

(33000

£3.00

99.00),

Total quantity depicted in the plans was no‘t required. Actual
fiald meastrements resulled in quantity reduction and a credit
e Seminsle County :

i711-36-181

LE

299,000

307.500

£.500

$2.00

i7.00

Aclual fisld measurements resulted in a quantity ingrease. The l
Contractor will be compensated for the addiffonal quantity

Solid Traflic Siipe, 18" Yellow, Thermoplastic

711-37-61

Solid Traffic Siripe, 6" White, Thermoplastic

M

9.061

8310

0.249

$1,800.00

44825

Actuai field measuremants resulted in 2 quantily increase. The
Contractor will be compensated for the additional quantity

11711-38-61

Solid Traffic Stripe, 6° Yellow, Thermoplastic

N

7701

7.589

(0.113)

$1,800.00

{2OL50)

[Tota quantity depicted irrthe plans was not required. Actual
fiefd measurements resulied in guaniily reduction and 2 credit
due Seminale County j

Hsoa-12

Conguit Underground

LF

25837000

30710000

4873.000

$5.00

24,365.00

Actuat field measurements resulted in & quantity increase. The
Contractor will be compensated for the additional quaniity

630-1-13

2383000

2800 .

{2323.000}

$25.00

(58,075.00)

Total quantity depicted in the plans was not reguired. Actual ¢
#eld measurements resulied in quantity reduction and & ¢redit
due & te County

Conduit Linderpaverneant

630-1-14

Conduit Under Ground Jacked

LF.

160,000

1301.600

$18.00

23,416.00

Actuai field measurements resulted in a quantify increase. The
Centractor will be compensated for the additional quantity

! 638-1-11

P and Junction Boxes

EA

168.000

1461.600

i11.000

{57.000)

$300.00

£17,100.08)

Total ¢iantity depicied in the plans was net reqﬁired Actual
feld measurements resulied in quardity redustion and acredit
due Seninole County

; 1635115

Puli and Junction Boxes (Fiber Opfics)

334000

47.000

14.000

$1,600.00

22,400.60

Aciual field measurements resulted in a quantily increase. The
Gontracior will be compensated for the additional quantity

; 1839-1-11

Electrical Powear Service {Overhead)

AS

2000

£.000

(2000}

$1,600.00

{2,000.80)

Totel quantity depicted in the plans was not requived. Actual
field measurements restlled i guantity reduction and a credit
due Semtinole County

1639-9-21

Electrical Power Service {nderground) {Furnished by
Fowar Co)

AS

1000

3,600

2.000

$3,000.00

800000

Actual field measurements resulted i 2 guantity ingrease, The
Contracior wil be compensated for the addifioral quaniity

- 1638-2-1

Eleclrical Service Wire (FZJ)

iF

256,000

624,000

368.000

$1.00

368.60

Actual field measurements resulled in a guantily increase, The
Contracier will be compensated for the additionat quantity

650-51-511

Traftic: Signat, 127 STD (F&D {5 Seciion, Cluster)

AS

14.000

15008

1.000

$1,200.00

1,200.00

Actual fleld measurernents resulted in a quantily Inerease. The
Contractor will be compensated for the additional quantity




1 8602102

Loap Assembly (P& (Type B}

AS

56,000

48.000

[8.600)

$600.00

{4,800.50)

=
Total quaniity depicted in the plans was not required. Actual
Beld measurermsents resulted In quantity reduction and 2 credlt
due Semincls County :

660-2-1808

Loop Assembly G721 (Type F) (40" Mod)

AS

42.000

. 43.000

1.000

$600.00

£40.00

Aokial fleld measurements resulted in a quantity Increase. The
Contractor will be compensated for the additional quantity

661-70-112

Piezo Axel Sensor {(F&1)

AS

2.000

0.000

{2,000}

$1,000.0¢

{2,000.00)

Total quantity depivted in the plans was not required, Actusl
field measurements resulted in quaniily redustion and a credit
due Semingle County

Detecter Cabinet (F&l (Typa V)

1000

0.00¢

{1660}

$3,080.00

(3.0068.50)

‘Total quantily depicied in ihe plans was not required. Aciual ;
field measirements resulted in quanilly reduction and a credi
dug Seminole County i

iless1s

LE

19876.000

18912.000

25000

$6.00

216480

Actual field measurements resulted ina quaniity ingrease. The
Contractor will be compensated for the additional quantity

lesand

Systems Commuricatm (Fad} (Fiker Optic Cable)

Remove Traffic Signal Mead Assembly

35.000

38.000

2.000

$25.00

50,00

Aokl field measurements resulted in a quantily increase, The
Contracior will be campensated for the addilional quantty

Jeso-0

: [690-23:1

Pole Removal {Deep) (Direct Burial)

LF

54.000

100.000

36.000

$130.09

4,680,00

Actual fielt measurements resulted in a quantily increase. The
Contractor w4 be compensated for the additional quantity

G30-50

Femove Controlier Assembly

EA

4.000

5.000

1.000

500,001

500.00

Actual field measurements resulled in a quantity increase. The
Contrastor wilf be compensated for the additional quantty

7152138

Lighting Conduit {Fai-Underground) (RGS} (67

LF

95,000

0.000

{85,000}

$160.00

{©,500.00)

Total quantity depicted ivthe plans was not required. Actual
field measurements resutted in quantity reduction and 3 credit
due Seminole Counly

741-70-111

Traffic Monitoring Site, Vehicle Sensor F&D(Type ${Had
Lane Widthy - -

13.000

0.008

{13.000)

$800.00

£10,400.00)

Total quantily depicted fr: the plans was nol required. Actuat ¢
ficld measirements resulted inquantity reduction and a credit
due Seminole Gounty

J45-73-12

Traffic Monitoring Site, Inductive Loop Assembly (F&d) (2}

AS

13.000

0.060

(13.008)

$800.00

{19.400.00)

Tota! quantity depicted I e plans was nof required. Actual @
field measurements resulted in quantity reduction and a cred
due Seminole County

746-71-212]

Traffic Monitoring Site, Cabinet (F&D) (Bage) {2)

3.000

{3.000)

£3,000.08

5,000,003

Total quantify depicted in the plans was not required, Actual |
fiedd measurenents resulled In guantity reduction and a credit
due Seminole County

098-07-1

Prefimibary Screening

EA

756.008

729.000

(21,600}

$75.00

{1,575.00)

Total quantity deplcied in the plans was not required. Actual |
field measurements resulfed in guantty reduction and a credit
due Seminole County

298-07-2°

Pre-Burm Anslysis

AS

18,000

(4.008)

$500.00

Total quantity depicted in the plans was not requiret, Actual

{2,000.80):due Semincle Coun

Dagontamination of Solls

N

106550.000

14,000

4337.190

(5662.810)

$40.00

(R26,512.40)

field measurements resufted in quanily reduction and & credit

Total quantity depicted in the plans was not regquived. Actual |
field measurements resulied in quantty reduction and a credit

due Semincle County

Water Treaiment

DY

80.000

216000

180.000

$1,600.00

208,000.00

Actual field measurements resufled in a quantity increzse, The
Contractor will be campensated for the additional quantity

Water Quality Monitoring Test - EPA {Per NFDES)

EA

12.060

43.000

81000

$600.0¢

18,500.00

Actual field measurements resulted In a quantily increase. The
Contractar will be compensated for the additional quaniity




CORTRACT SUBTOTAL

238,798.96

160-4~

Type B Stabilizalion (127

SY

CHANGE ORDERS

141.3033

5,236.85

Totad quann:yof pipe removal Eepjc!ed inthe ﬁlams was Py
estimate. Actual field meastrernents resulfed in quaniity
recﬁizcﬁ_n_n anp} 5 il

2128.720

1974180

(157.540)

2250

{863.85)

Totat guantity depicted in the pians vizs nat required. Actual
- Hield measurements resulted in quaniity reduction and a ¢redit
due Seminole County

Optional Base 06

8y

250.000

235.780

{14.220}

$15.60

{213.30)

‘Total quantity depicted in the plans was not required. Actua]
field measuremenis resulted in quantity reduction and a crecfrt

due Semincle County

| 2o5.708*

285-709"

Opfignat Bage 09

Y

1872.580

1550.680

{321.300)

$15.00

(4,828.50)

Total quantity depicted i the plans was not required. Actuai
field measuroments resulted in quantily reduction and a credn

dug Seminole Coundy

327701

Mifling Existing Asphalt (17

" sy

2559.280

2439.680

{3119.250}

$9.00

(1,073.61}

Total quandity depicted in1he plans was net regilired. Actuai
field measurements resulted in quantity reduction and a credit
due Seminole County :

331-72-20"

Trpe 5 Asphalt Concrete {24

sY

250,000

235.780

(14.290)

$14.00

{198.08)

Total quantity depicied in the plans was not required. Actoal
field measurements resulted in quantity reduction and a credit
due Seminole County

i 3317230

Fvpe 5 Asphall Congrele (3

SY

1872.580

1550.680

(321.909)

$16.00

(5,150.40}

Tolal quarntty depicted inrthe plans was not required. Aoiual
field meastrements resulted in quantity reduction aad a cred‘rt
due Seminoie County

520.1-16"

Concrete Curb & Gutter (Type £}

LE

365.000

324.000

{44.000)

$15.00

(660.00)

Total quantily depicted inthe plans was not required. Aciual
field messrements resulled Tn quantily reduction and 3 cracm
due Seminole County

52217

Concrete Sidewalk (4° Thick}

3Y

276.830

259.220

(20.670)

$30.00

(B20.10)

Total quantily depicted irthe plans was not required. Ac%ﬁal

el measurements mselied in quentiy redustion and a c:edi‘l
due Seminole County

CHANGE ORDER SUBTOTAL

(1847369}

TOTAL

22132027

* - All are included in the above noted change order
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